
PROGRESS SUMMARY SCHEDULE

PROGRESS NARRATIVE

Accomplishments This Period:
••••• Completed Installation of the 60” Filter Water/Virus Piping Line
••••• Completed Installation of the Metal Studs at the Lab/Control Building
••••• Set the Chemical Storage Area Tanks
••••• Continued Installation of the Membrane Filtration Racks
••••• Began Pulling and Terminating Electrical Cable.  Installed Light Fixtures and Control

Panels.
Upcoming Activities:
••••• Complete Concrete Footings for Electrical Building
••••• Continue Plumbing and Electrical Rough-in at Lab/Control Building
••••• Start Placement of CMU Block & Erecting the Canopy at the Chemical Feed Area
••••• Continue Placement of Mechnical Piping at the Membrane and CIP Area
••••• Set Vertical Turbine Pumps at the Membrane Feed Pump Station
Key Issues:
••••• Factory Acceptance Testing for the PLC Cabinets Scheduled for 9/7/06

Looking South at Chem Storage Area - Tanks in PlaceAssembly of the Membrane Filtration Racks Continue

ZONE 3 - COUNTY OF SAN LUIS OBISPO

LOPEZ WATER TREATMENT PLANT UPGRADE PROJECT

EXECUTIVE SUMMARY REPORT - SEPTEMBER 2006

SCHEDULE SUMMARY COST SUMMARY:
•••••Notice to Proceed: November 2, 2005 Original Contract Price: $15,310,000.00
•••••Contract Duration: 577 Days Approved Change Orders: $59,658.00
•••••Orig. Completion: May 2, 2007 Current Contract Price: $15,369,658.00
•••••Time Extensions: 55 Days Pending Change Orders: N/A
•••••Current Comp.: June 26, 2007 % of Contract Expended: 48.8% ***
% Time Elapsed: 47.9%

CONTRACT SUMMARY


